

**Lincoln School Building Project
SBAC/Dore & Whittier Architects
Schedule of Events**

September		Meeting	Topic	Location
	September 9 th 7pm – 9pm	SBAC		Hartwell Multipurpose Room
	September 16 th 7pm – 9pm	Public Meeting	Preliminary Cost Estimates of Components	Smith Gym
	September 30 th 7pm – 9pm	Town Board and Commission Representatives	Progress Update	Hartwell Multipurpose Room
October		Meeting	Topic	
	October 7 th 7pm – 9pm	SBAC		Hartwell Multipurpose Room
	October 16 th 7pm – 9pm	Public Meeting	Alternative Concepts Presented	TBD
	October 21 st 7pm – 9pm	SBAC		Hartwell Multipurpose Room
November		Meeting	Topic	
	November 4 th 7pm – 9pm	SBAC		Hartwell Multipurpose Room
	November 5 th 7pm – 9pm	Town Board and Commission Representatives	Preview refined alternatives in preparation for State of the Town Meeting	Hartwell Multipurpose Room
	November 12 th 7pm – 9pm	SBAC	SOTT preparation	Hartwell Multipurpose Room
	November 15 th	State of the Town Meeting		Donaldson Auditorium
	November 18 th 7pm – 9pm	SBAC	Develop Evaluation Criteria	Hartwell Multipurpose Room
December		Meeting	Topic	
	December 2 nd 7pm – 9pm	Public Meeting	Evaluation of Alternatives	TBD
	December 3 rd 7pm – 9pm	SBAC		Hartwell Multipurpose Room
	December 16 th 7pm – 9pm	SBAC		Hartwell Multipurpose Room
January		Meeting	Topic	
	January 6 th 7pm – 9pm	SBAC		Hartwell Multipurpose Room
	January 13 th 7pm – 9pm	Public Meeting	Presentation of Final Report	TBD